Vital sign: Freshwater Water Quality Monitoring

Inventory & Monitoring Program

Southeast Alaska Network

National Park Service
U.S. Department of the Interior

Year: 2012 Deliverable
FQ D FG_I FQ_J
Responsible FQ_B Data FQ_C Site visit | Maintenance log | FQ_E Sonde raw FQ_G Annual | FG_H Five- | NPStoret Processed
Milestone Person FQ_A Protocol availability worksheet images data FQ_F Database report year report | submission csv data
Develop- | Protocol review initiated Program Manager 7/1/2010
ment Protocol draft completed Program Manager 10/4/2011
Field data collection begins Project Leader 4/16/2012 4/16/2012
Field data collection ends Project Leader 11/19/2012 11/19/2012
All data received from field Project Leader 1/5/2013 1/5/2013
All documents received from sonde servicer Project Leader 2/20/2012
Automated deliverable generation complete Data manager 2/14/2013 2/14/2013
Peer review comments received Program Manager 1/24/2012
Peer review response/revisions complete Program Manager 2/27/2012
Certifica- |~'"St submission to validation Project Leader 2/28/2012 2/11/2013 6/7/2012 2/11/2013 2/14/2013
tion Mandatory validation passed Data manager 2/28/2012 2/12/2013 6/7/2012 2/11/2013 2/14/2013
Deliverable certified Project Leader 2/28/2012 2/14/2013 2/12/2013 6/8/2012 2/11/2013 2/14/2013 2/14/2013
Installed in SEAN staging repository Data manager 2/28/2012 2/14/2013 2/12/2013 6/8/2012 2/11/2013 2/14/2013
Metadata revised in repository Data manager 2/14/2013 2/14/2013
SEAN staging repository copied to production |Data manager 2/14/2013 2/12/2013 6/8/2012 2/11/2013
Repository |installed in staging database Data manager 2/14/2013
Staging database updates production Data manager
Sent to / accepted by WRD Data manager
Sent to / accepted by IRMA portal Data manager 2/29/2012 2/14/2013
TEST web links revised Data manager 2/28/2012 2/12/2013 6/8/2012 2/11/2013
TEST web links tested Data manager 2/28/2012 2/12/2013 6/8/2012 2/11/2013
Web links deployed to production Data manager 2/28/2012 2/12/2013 6/8/2012 2/11/2013
Production web links tested Data manager 2/28/2012 2/12/2013 6/8/2012 2/11/2013




Vital sign: Freshwater Water Quality Monitoring

Inventory & Monitoring Program

Southeast Alaska Network

National Park Service
U.S. Department of the Interior

Year: 2011 Deliverable
FQ D FG_I FQ_J
Responsible FQ_B Data FQ_C Site visit | Maintenance log | FQ_E Sonde raw FQ_G Annual | FG_H Five- | NPStoret Processed
Milestone Person FQ_A Protocol availability worksheet images data FQ_F Database report year report | submission csv data
Develop- | Protocol review initiated Program Manager
ment Protocol draft completed Program Manager
Field data collection begins Project Leader 4/21/2011 4/21/2011
Field data collection ends Project Leader 11/14/2011 11/14/2011
All data received from field Project Leader 12/2/2011 12/2/2011
All documents received from sonde servicer Project Leader 4/15/2011
Automated deliverable generation complete Data manager 12/22/2011 12/29/2011
Peer review comments received Program Manager
Peer review response/revisions complete Program Manager
Certifica- |~'"St submission to validation Project Leader 12/16/2011 12/21/2011 12/19/2011 3/21/2012 12/21/2011
tion Mandatory validation passed Data manager 12/16/2011 12/22/2011 12/19/2011 3/21/2012 12/21/2011
Deliverable certified Project Leader 12/22/2011 12/16/2011 12/22/2011 12/21/2011 12/29/2011 3/21/2012 12/21/2011
Installed in SEAN staging repository Data manager 12/22/2011 12/16/2011 12/22/2011 12/21/2011 3/21/2012 12/21/2011
Metadata revised in repository Data manager 1/6/2012 1/6/2012
SEAN staging repository copied to production |Data manager 12/22/2011 12/16/2011 12/22/2011 12/21/2011 3/21/2012 12/21/2011
Repository |installed in staging database Data manager 12/29/2011
Staging database updates production Data manager 1/19/2012
Sent to / accepted by WRD Data manager
Sent to / accepted by IRMA portal Data manager 1/24/2012 3/21/2012
TEST web links revised Data manager 12/19/2011 12/22/2011 12/19/2011 3/21/2012 12/21/2011
TEST web links tested Data manager 12/19/2011 12/22/2011 12/19/2011 3/21/2012 12/21/2011
Web links deployed to production Data manager 12/19/2011 12/22/2011 12/19/2011 3/21/2012 12/21/2011
Production web links tested Data manager 12/22/2011 12/19/2011 12/22/2011 12/19/2011 3/21/2012 12/21/2011




Vital sign: Freshwater Water Quality Monitoring

Inventory & Monitoring Program

Southeast Alaska Network

National Park Service
U.S. Department of the Interior

Year: 2010 Deliverable
FQ_D FG_I FQ_J
Responsible FQ_B Data FQ_C Site visit | Maintenance log | FQ_E Sonde raw FQ G Annual | FG_HFive- | NPStoret Processed
Milestone Person FQ_A Protocol availability worksheet images data FQ_F Database report year report | submission csv data
Develop- | Protocol review initiated Program Manager
ment Protocol draft completed Program Manager
Field data collection begins Project Leader 5/26/2010 5/26/2010
Field data collection ends Project Leader 11/10/2010 11/10/2010
All data received from field Project Leader 12/6/2010 12/6/2010
All documents received from sonde servicer Project Leader
Automated deliverable generation complete Data manager 8/1/2011 12/29/2011
Peer review comments received Program Manager
Peer review response/revisions complete Program Manager
Certifica- First submission to validation Project Leader 12/1/2011 12/1/2011 2/23/2012 12/14/2011
tion Mandatory validation passed Data manager 12/1/2011 12/1/2011 2/23/2012 12/15/2011
Deliverable certified Project Leader 8/1/2011 12/1/2011 12/1/2011 12/29/2011 2/24/2012 12/15/2011
Installed in SEAN staging repository Data manager 8/1/2011 12/1/2011 12/1/2011 2/24/2012 12/15/2011
Metadata revised in repository Data manager 1/6/2012 1/6/2012
SEAN staging repository copied to production | Data manager 12/15/2011 12/15/2011 12/15/2011 2/24/2012 12/15/2011
Repository |installed in staging database Data manager 12/29/2011
Staging database updates production Data manager 1/19/2012
Sent to / accepted by WRD Data manager
Sent to / accepted by IRMA portal Data manager 1/24/2012 2/24/2012
TEST web links revised Data manager 12/15/2011 12/1/2011 12/15/2011 2/23/2012 12/15/2011
TEST web links tested Data manager 12/15/2011 12/15/2011 12/15/2011 2/23/2012 12/15/2011
Web links deployed to production Data manager 12/15/2011 12/15/2011 12/15/2011 2/24/2012 12/15/2011
Production web links tested Data manager 12/15/2011 12/15/2011 12/15/2011 2/24/2012 12/15/2011




